ANCIEN: tasks and deadlines, July 2011
	
	Deadline
	Received
	WP Leader Review
	Scientific Coordinators Review
	Edited
	Published 

	WP1

	WP1 Policy Brief 
	end of Dec10
end of July11
	Jan11, Mar11

Rev. June11
	
	1st draft: Dec10

2nd draft: Feb11
	Yes
	July11

	WP2 (the programmable software will not be delivered. The reasons and 3 working papers will be combined under one big report:-to be mention in the amendment of DOW.

	2.1 The estimation results 
	end of Dec 2010
	Dec10 and
Apr 2011
	
	Used in WP6
	
	

	2.2 Publication (WPaper) Projects of numb of care dependant elderly
	end of Jan11
2.1&2.2 end of Aug11
	June11

	
	
	
	

	2.3 Publication (WPaper) effects of effective health policies, obesity and anti-tobacco  
	
	
	
	
	
	

	WP2 Policy Brief 
	end of Feb11

end of Sep11
	
	
	
	
	

	WP3 (the tasks in WP3 will be done through sub-reports: to be mentioned in the amendment of DOW. 

	Task 1. Analysis of informal care provision 
	end of Jan11
	
	
	
	
	

	1.1 Informal Care report by IHS
	end of Dec10

end of Aug11

	1st draft Apr11 

2nd draft Apr11
	
	FPB-ready for editing
	
	

	1.2 & 2.2. by CASE 
	end of Dec10

end of Aug11

	Rev June 11

first week of July11
	end of July11
	FPB-ready for editing
	
	

	1.3 by LSE 
	end of Dec10
	Dec11
	Final
	Yes (FPB)
	Yes 
	

	Task 2. Formal Care across Europe. 
	end of Jan11
	
	end of July11
	
	
	

	2.1 Formal care report by IHS
	end of Jan11

end of Aug11
	18.4.2011 
	end of July11
	CPB

	
	

	2.3 by ETLA 
	end of Jan11
	Feb11
	Final
	First draft
	Yes
	

	2.4 by FPB & CPB 
	end of Jan11
	Jan11
	Yes
	Yes
	Yes
	Yes

	Task 3. WPaper: Choice of care and hours of care by FEDEA 
	end of Mar11

end of Aug11
	 (only draft)

Revision June11
	
	First draft (FPB)
	
	

	Task 4. WPaper: The burden of caregivers by FEDEA
	end of Mar11

end of Aug 11
	June11
	
	Comments on 3rd workshop
	
	

	Task 5. WPaper: Labour mkt imps of LTC for caregivers across Europe by FEDEA and ISAE 
	end of Mar 11 
end of Aug11
	Apr11 by ISAE

Revision June 11
	Apr 11 
June 11 
Sep11
	May11 FPB 
	
	

	Final Report: Summary report 

by FEDEA: 
	First draft June 11

end of Aug 11
	
	
	
	
	

	WP3 Policy brief 

	June 11

end of Sep11
	
	
	
	
	

	WP4


	Report (WPaper) technological solutions potentially involved in LTC activities 
	end of April 2011

end of Aug11
	Draft text June11
	
	
	
	

	Role and potential impact of technology


	end of April 2011

end of Aug11
	Draft text in June11
	
	
	
	

	WP4 Policy Brief 
	after 4th WS
end of Sep11
	
	
	
	
	

	WP5


	WPaper: Review of EU member states’ policies on LTC quality 
	end of April11

end of Aug11
	preliminary text in June 11
	
	
	
	

	WPaper: Review and assess of EU member states’ LTC quality indicators
	end of April11

Partners comment: end july11 

end of Aug11
	preliminary text in June 11
	
	
	
	

	WP5 Policy Brief 
	after 4th WS
end of Sep11
	
	
	
	
	

	WP6 Allworking papers will be combined under one big report:-to be mention in the amendment of DOW.

	LSE
	June 11
before 5th Workshop
	Draft report on projection of LTC supply: June 11
	
	
	
	

	CPB, DIW, FEDEA, CASE
	Spring 11

end Aug11


	Institutionalisation models
	
	
	
	

	LEGOS -report on institutionalization based on DIW, FEDEA, CPB and CASE estimates.
	Spring 11

end of Sep11
	A draft note on institutionalisation by LEGOS; 

DIW, FEDEA and CPB will comment 
	
	
	
	

	CPB, DIW, FEDEA, CASE
	Spring 11

end Aug11
	Formal care labour supply estimations?
	
	
	
	

	LEGOS report on the formal care labour supply projections based on DIW, FEDEA, CPB and CASE estimates.
	Spring 11

end of Oct11
	
	
	
	
	

	Projections report (FPB)
	Oct 2011
	
	
	
	
	

	Policy scenarios report (FPB)
	Dec 2011 
	
	
	
	
	

	Policy brief (FPB)
	Dec 2011
	
	
	
	
	

	WP7

	1st deliverable

	End of dec11
	
	
	
	
	


