ANCIEN: tasks and deadlines, December 2011
	
	Deadlines
	Received
	Scientific Coordinators Review
	Edited
	Published 

	WP2 

	Combined report for 2.2&2.3
	9 December 2011
	21 Nov 2011
	FPB
	
	

	Policy Brief 
	9 December 2011
	
	
	
	

	Publishable summary for the 2nd Periodic Report;  explanations for delays and changes in deliverables (if any)
	15 December 2011
	
	
	
	

	WP3  

	Final Report: Summary report by FEDEA
	9 December 2011
	31 Jul 2011
	FPB
	
	

	Policy brief 
	9 December 2011
	31 Jul 2011
	FPB/CPB
	
	

	Publishable summary for the 2nd Periodic Report;  explanations for delays and changes in deliverables (if any)
	16 December 2011
	25 Nov 2011
	Pending…
Est. feedback:
9 December 2011
	
	

	WP4

	Del. 4.1 Technological solutions potentially involved in LTC activities
	16 December 2011
	21 Nov 2011
	Pending…
Est. feedback:
9 December 2011
	
	

	Del. 4.2 Role and potential impact of technology
	16 December 2011
	28 Nov 2011
	Pending…
Est. feedback:
9 December 2011
	
	

	Policy Brief
	9 December 2011
	
	
	
	

	Publishable summary for the 2nd Periodic Report;  explanations for delays and changes in deliverables 
	16 December 2011
	
	
	
	

	WP5

	Deliverable 5.1
	16 December 2011
	14 Nov 2011
	Est. feedback:
7 December 2011
	
	

	Deliverable 5.2
	16 December 2011
	14 Nov 2011
	Est. feedback:
7 December 2011
	
	

	Policy Brief
	9 December 2011
	
	
	
	

	Publishable summary for the 2nd Periodic Report; explanations for delays and changes in deliverables (if any)
	16 December 2011
	
	
	
	

	WP6 

	LSE
	June 11
before 5th Workshop

	Draft report on projection of informal LTC supply: June 11
	
	
	

	CPB, DIW, FEDEA, CASE
	Spring 11
end Aug11

	Institutionalisation models
	n.a.
	n.a.
	n.a.

	LEGOS -report on institutionalization based on DIW, FEDEA, CPB and CASE estimates.
	Spring 11
end of Sep11

Final: 9 December 2011
	A draft note on institutionalisation by LEGOS, 
Nov 2011

	FPB/CPB
	
	

	CPB, DIW, FEDEA, CASE
	Spring 11
end Aug11
	Formal care labour supply estimations: CASE and FEDEA projection data before 
6 December 2011
	n.a.
	n.a.
	n.a.

	LEGOS report on the formal care labour supply projections based on DIW, FEDEA, CPB and CASE estimates.
	Spring 11
end of Oct11

Final text incl. SP and PL: 16 Dec 2011
	Note 10 Nov 2011
	FPB/CPB
	
	

	Projections report (FPB)
	Oct 2011

Draft final report: 16 december 2011
	
	
	
	

	Policy scenarios report (FPB)
	Spring 2012 
	
	
	
	

	Policy brief (FPB)
	23 Dec 2011
	
	
	
	

	Publishable summary for the 2nd Periodic Report; explanations for delays and changes in deliverables (if any)
	16 December 2011
	
	
	
	

	WP7

	Working paper on individual outcome results (CPB)
	Mid March 2012
	
	
	
	

	Integration previous WPs (Tarki)
	February 2012
	
	
	
	

	Data collection (Tarki)
	February 2012
	
	
	
	

	Analysis equity and financing (LSE)
	February 2012
	
	
	
	

	Working paper on results of system levels (LSE)
	Mid March 2012
	
	
	
	

	Country feedback
	Mid April 2012
	
	
	
	

	Final report
	July 2012
	
	
	
	

	Policy brief (CPB)
	August 2012
	
	
	
	

	Publishable summary for the 2nd Periodic Report;  explanations for delays and changes in deliverables (if any)
	15 December 2011
	
	
	
	

































Some dates that were agreed on:
· Steering Committee meeting: January 2012 
· WP7 Workshop in the Hague: 24 February 2012 or (2 March 2012)
· 6th Workshop: 26-27 April 2012 (or 3-4 May 2012) in Istanbul or in the Hague
· Final Conference: 3rd/4th week of October 2012, CEPS 
· Two Clustered Seminars: 
- 2 October 2011 (or 9 October 2012 in Paris; 4 October 2012 (or 11 October 2012) in Rome and (Roberto and Jérôme will check the availability of the Conference room)
- Alternatively in Vienna or in Bratislava (Markus and Marek will check the availability of the Conference room)
